COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/27/2005

ESTIMATE SUMMARY 03:13:19
CONTID: C14624 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14624-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 30.5 DAYS TIME ALLOW: 60 WORK DAYS
PARKER ROAD: PEORIA TO JEWELL PERCENT TIME: 50.83 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STA 0831-093
PARKER ROAD: PEORIA TO JEWELL
NAME OF ROAD: 083A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 07/24/2005 DATE TIME STARTED 05/31/2005
2500 E BRANNAN WAY DATE LET 12/23/2004 DATE WORK BEGAN 05/31/2005
DATE AWARDED 12/29/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/14/2005 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 05/31/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,551,996.17 PARTICIPATING $ 756,254.88 $ 613,091.95
AWARD PROJECT AMT: $ 1,267,374.26 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 48.73% TOTAL EARNINGS 756,254.88 613,091.95
FUNDS AVAILABLE: $ 795,741.29 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 756,254.88 613,091.95
TOTAL CLAIMS: $ 0.00 RETATNAGE -19,010.61 -15,154.49
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 737,244.27 597,937.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 737,244.27 597,937.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 597,937.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14624-BID ESTIMATE RUN 07/27/2005
PROJECT: STA 0831-093 ESTIMATE NO: 0002 03:13:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00200 *REMOVAL OF SIDEWALK 2,219.000 824.000
sy 1,312.000 14,222.08
10.84000 2,136.000 23,154.24
0010 202-00203 *REMOVAL OF CURB AND GUTTER 2,856.000 749.000
LF 2,107.000 7,332.36
3.48000 2,856.000 9,938.88
0015 202-00220 REMOVAL OF ASPHALT MAT 539.000 0.000
SY 67.000 663.30
9.90000 67.000 663.30
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 96,426.000 0.000
SY 96,426.000 92,568.96
0.96000 96,426.000 92,568.96
0025 202-00810 *REMOVAL OF GROUND SIGN 11.000 0.000
EACH 0.000 0.00
21.01000 0.000 0.00
0030 202-00821 *REMOVAL OF SIGN PANEL 4.000 0.000
EACH 0.000 0.00
11.06000 0.000 0.00
0035 202-04005 *CLEAN VALVE BOX 27.000 0.000
EACH 0.000 0.00
154.65000 0.000 0.00
0040 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
165.89000 0.000 0.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 30.000 1.000
EACH 0.000 0.00
495.18000 1.000 495.18
0050 208-00050 *STORM DRAIN INLET PROTECTION 30.000 13.000
EACH 17.000 3,101.99
182.47000 30.000 5,474.10
0055 208-00205 EROSION CONTROL SUPERVISOR 86.000 0.000
HOUR 6.000 603.84
100.64000 6.000 603.84
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PCN: 14624-BID ESTIMATE RUN 07/27/2005
PROJECT: STA 0831-093 ESTIMATE NO: 0002 03:13:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04010 *ADJUST MANHOLE 60.000 29.000
EACH 0.000 0.00
330.98000 29.000 9,598.42
0065 210-04050 *ADJUST VALVE BOX 54.000 25.000
EACH 0.000 0.00
123.57000 25.000 3,089.25
0070 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 257.000 0.000
TON 117.250 10,579.47
90.23000 117.250 10,579.47
0075 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 15,314.000 0.000
TON 7,973.040  314,935.08
39.50000 7,973.040 314,935.08
0080 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,328.000 0.000
GAL 2,207.000 3,619.48
1.64000 2,207.000 3,619.48
0085 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 83.000 0.000
SY 0.000 0.00
63.09000 0.000 0.00
0090 608-00000 *CONCRETE SIDEWALK 1,166.000 641.000
sy 525.000 14,222.25
27.09000 1,166.000 31,586.94
0095 608-00010 *CONCRETE CURB RAMP 1,070.000 183.000
sy 787.000 54,964.08
69.84000 970.000 67,744.80
0100 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,856.000 749.000
LF 2,107.000 21,786.38
10.34000 2,856.000 29,531.04
0105 614-00011 *SIGN PANEL (CLASS I) 48.000 0.000
SF 0.000 0.00
11.06000 0.000 0.00
0110 614-00012 *SIGN PANEL (CLASS II) 171.000 0.000
SF 0.000 0.00
13.27000 0.000 0.00
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PCN: 14624-BID ESTIMATE RUN 07/27/2005
PROJECT: STA 0831-093 ESTIMATE NO: 0002 03:13:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 132.000 0.000
SLIPBASE)
LF 0.000 0.00
24.33000 0.000 0.00
0120 614-72875 *LOOP DETECTOR WIRE 4,932.000 0.000
LF 4,932.000 11,195.64
2.27000 4,932.000 11,195.64
0125 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 9.000 0.000
(NON-INVASIVE)
EACH 9.000 6,768.09
752.01000 9.000 6,768.09
0130 626-00000 *MOBILIZATION 1.000 0.500
L S 0.500 14,625.50
29,251.00000 1.000 29,251.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
2,766.13000 0.250 691.53
0140 627-00002 *THERMOPLASTIC PAVEMENT MARKING 4,960.000 0.000
SF 0.000 0.00
4.98000 0.000 0.00
0145 627-00005 *EPOXY PAVEMENT MARKING 200.000 0.000
GAL 0.000 0.00
76.03000 0.000 0.00
0150 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,000.000 0.000
GAL 257.000 4,263.63
16.59000 257.000 4,263.63
0155 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,459.000 0.000
SF 867.000 8,626.65
9.95000 867.000 8,626.65
0160 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 214.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.48000 0.000 0.00
0165 630-00000 *FLAGGING 2,000.000 48.500
HOUR 220.000 4,257.00
19.35000 268.500 5,195.48
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PCN: 14624-BID ESTIMATE RUN 07/27/2005
PROJECT: STA 0831-093 ESTIMATE NO: 0002 03:13:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00003 *UNIFORMED TRAFFIC CONTROL 100.000 0.000
HOUR 62.000 3,770.84
60.82000 62.000 3,770.84
0175 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 1.000 4,147.12
4,147.12000 1.000 4,147.12
0180 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 6.000
DAY 9.000 846.00
94.00000 15.000 1,410.00
0185 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 15.000
DAY 19.000 6,303.63
331.77000 34.000 11,280.18
0190 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 5.500
EACH 4.000 132.72
33.18000 9.500 315.21
0195 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 6.500
EACH 2.500 110.60
44.24000 9.000 398.16
0200 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
71.88000 4.000 287.52
0205 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 16.000
SF 0.000 0.00
16.59000 16.000 265.44
0210 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
1,382.38000 1.000 1,382.38
0215 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
884.72000 1.500 1,327.08
0220 630-80360 *DRUM CHANNELIZING DEVICE 107.000 53.500
EACH 0.000 0.00
16.59000 53.500 887.57
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PCN: 14624-BID ESTIMATE RUN 07/27/2005
PROJECT: STA 0831-093 ESTIMATE NO: 0002 03:13:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 600.000 157.500
EACH 0.000 0.00
9.95000 157.500 1,567.13
0230 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
110.59000 0.000 0.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70025 F/A QUALITY INCENTIVE PAYMENT 28,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70035 F/A ROADWAY SMOOTHNESS 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70036 FORCED ACCOUNTS INLET REPAIR 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70310 F/A LANDSCAPING RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 412-00600 CONCRETE PAVEMENT (6 INCH) 158.000 0.000
sy 158.000 6,043.50

38.25000 158.000 6,043.50
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PCN: 14624-BID ESTIMATE RUN 07/27/2005
PROJECT : STA 0831-093 ESTIMATE NO: 0002 03:13:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000
LF 0.000 0.00
19.25000 0.000 0.00
0335 609-24008 GUTTER TYPE 2 (8 FOOT) 66.000 0.000
LF 20.000 760.00
38.00000 20.000 760.00
0340 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000 0.000
EACH 0.000 0.00
13,089.50000 0.000 0.00
CAT 0200 CURRENT AMT 1,490,327.23 $ 610,450.195% 703,417.13
CAT NO0201 HAVANA WHITETOPPING REPAIR
0275 202-00200 *REMOVAL OF SIDEWALK 55.000 0.000
SY 0.000 0.00
10.84000 0.000 0.00
0280 202-00203 *REMOVAL OF CURB AND GUTTER 335.000 88.000
LF 0.000 0.00
3.48000 88.000 306.24
0285 202-00210 *REMOVAL OF CONCRETE PAVEMENT 702.000 544.000
SY 158.000 2,641.76
16.72000 702.000 11,737.44
0290 202-00220 REMOVAL OF ASPHALT MAT 544.000 544.000
SY 0.000 0.00
9.90000 544.000 5,385.60
0295 304-06000 AGGREGATE BASE COURSE (CLASS 6) 146.000 45.510
TON 0.000 0.00
27.65000 45.510 1,258.35
0300 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 544.000 544.000
SY 0.000 0.00
46.44000 544.000 25,263.36
0305 608-00000 *CONCRETE SIDEWALK 55.000 0.000
SY 0.000 0.00
27.09000 0.000 0.00
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PCN: 14624-BID ESTIMATE RUN 07/27/2005
PROJECT: STA 0831-093 ESTIMATE NO: 0002 03:13:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 HAVANA WHITETOPPING REPAIR
0310 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 335.000 88.000
LF 0.000 0.00
10.34000 88.000 909.92
CAT 0201 CURRENT AMT $ 53,139.15 $ 2,641.76 % 44,860.91
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0315 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,423.89000 1.000 7,423.89
0320 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
552.95000 1.000 552.95
CAT 0400 CURRENT AMT $ 8,529.79 $ 0.00$ 7,976.84

PROJECT TOTAL

CURRENT AMT $

1,551,996.17 $

613,091.95 % 756,254.88



